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New Long Beach Court Building 

Performance-Based Infrastructure—Proposal Phase  
Project Milestones 

 

The timeline below is subject to change at the sole discretion of the AOC. 
 

Request for Proposals issued to three Consortiums  May 15, 2009 

Collaborative meetings with each Consortium  
Design & Construction 
Financial, Legal & Commercial  
Facility Management 

June through September 

Proposal Part 1 Received 
  Design Build Operate & Maintain 

October 26, 2009 

Proposal Part 2 Received 
  Financial & Commercial 

December 9, 2009 

Financial & Commercial Proposals Evaluated and 
Clarified  

December 10–January 15, 2010 
 

Proposals Scored and Ranked January 21–28, 2010 

Department of Finance Review of Preferred 
Proposal 

February 8–March 5, 2010 

Project Company Selection and Announcement March 8–12, 2010 

Financial & Commercial Close 4 Months from selection 
Design Development 
  Confirm and refine design details 
  Furniture, fixtures & equipment 
  Prepare early construction packages 

4 Months from selection 
 

Start Construction Mid-July 2010 
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